Objectives	Working Days 16th October - 15th December						
	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Setup, Inherit and Plan							
Identify team roles and biomedical solution.	██						
Create a shared repository with:	██						
High Level Pictorial		██	██				
Flow Chart	██						
Sample code from Arduino Boilerplate	██	██					
Planning Document	██	██	██				
3D Model			██	██			
Acquire box and label	██						
Coding and Building							
Identify and collect hardware required	██	██	██				
Test hardware with sample code and debug if needed.	██	██	██				
Merge code into core code file and debug.			██	██			
Adapt Code to form biomedical solution code.				██	██	██	
Assemble hardware and test with code.						██	██

*weeks refer to school weeks